

	FEB	MARCH					APRIL				MAY				JUNE
	24	3	10	17	24	31	7	14	21	28	6	12	19	28	2
Finalizing Proposal															
<b>Identity</b>															
Finding Name															
Designing Identity (Logo )															
<b>Website</b>															
Design Layout For Website															
Coding Website															
Broadcasting Exhibition From Website															
Finalizing Website															
<b>Exhibition</b>															
Finding Artists															
Permission From City Hall															
Preparing Press Release With The Artist															
Advertising Exhibition Through Social Mediaz															
Preparing the Street															
Practising Exhibition															
Recording Exhibition															
Broadcasting Online															
<b>Final</b>															
Final Presentation															
Jury															