

	DECEMBER				JANUARY				FEBRUARY				MARCH				APRIL				MAY			
	9	16	23	30	6	13	20	27	3	10	17	24	3	10	17	24	31	7	14	21	28	6	12	19
1. INTERFACE																								
1.1 Identity				█																				
1.2 Loading screen/Homepage				█																				
1.3 Icon design for metaphors					█																			
1.4 First prototype (gif format)					█																			
1.A PAGES																								
A.1 What					█	█	█																	
A.2 When						█	█	█																
A.3 Why							█	█	█															
A.4 How								█	█	█														
A.5 Facts and Statistics									█	█	█													
A.6 Schizophrenia Stories										█	█	█												
A.7 Artwork											█	█	█											
2. CODING																								
2.1 Learning Flash													█	█	█	█								
2.2 Coding													█	█	█	█	█	█						
3.PUBLISHING																								
3.1 Getting a domain																			█					
3.2 Testing and fixing the bugs																			█	█				
3.3 Publishing																					█			
Presentation																						█		